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Abstract 
Purpose 
The paper aims to increase the understanding of how companies can implement Rapid Manufacturing 
(RM) (i.e. the use of Additive Manufacturing (AM) technologies for final part production) for mass 
customisation (MC), drawing upon the experiences of firms in the dental sector (one of the major users 
of AM technologies).  
Design/methodology/approach 
A framework for implementation of RM for MC was developed from the literature to guide the data 
gathering. Data from six case companies in the dental sector implementing RM for MC, supplemented 
with insights from their respective AM machine providers and software companies, were used to analyse 
how companies implement RM for MC and what considerations and challenges they face in the process.  
Findings 
The study shows how implementation of RM for MC entails different considerations depending on stage 
of implementation and maturity of involved technologies. 26 challenges have been identified that seem 
to play a crucial role in implementation. The paper suggests that RM can enable MC in manufacturing by 
achieving both a high number of units produced and as well as a high level of customisation of each 
product.  
Originality/value  
Based on our review of the literature, no case studies exist that investigate companies implementing RM 
for MC despite literature having suggested RM as an enabler for MC in manufacturing for many years. 
Keywords 
Additive Manufacturing (AM), Rapid Manufacturing (RM), Mass Customisation (MC), Advanced 
Manufacturing Technology Implementation 
Paper Type 
Case study 
  
2 
 
1 Introduction 
Additive manufacturing (AM), a process of creating an object through the additive application of 
joining materials from a 3D data file, has the potential to enable the production principle of 
mass customisation (MC) (Fogliatto et al., 2012). The direct production of objects with AM is 
called ‘rapid manufacturing’ (RM), and offers advantages compared to traditional 
manufacturing methods. These advantages include customisation and flexibility which are said 
to come “for free” (Weller et al., 2015, p. 46). Despite these advantages, there has been a lack 
of studies investigating the implementation and use of RM for MC purposes in specific 
industries (Fogliatto et al., 2012; Mellor et al., 2014; Sandström, 2015).  
Ruffo et al. (2007) describe three areas of challenges that enterprises have to face when looking 
to utilise RM as a manufacturing process: 
1. Manufacturing processes and materials 
2. Design 
3. Management, organisation and implementation 
This paper addresses the third point, with a focus on implementation, and seeks to increase 
understanding of how companies implement RM for MC.  
Of the industries suggested by the literature and industry experts (Wohlers, 2015) which 
implement RM, only a select few fulfil the requirements for mass customisation applications. 
These require the production of individualised products at near mass production volumes 
(Piller, 2008). There are a number of appropriate RM applications for MC in the medical field 
(Mellor et al., 2014) and research by Atzeni and Salmi (2012) and Deradjat and Minshall (2015) 
has identified the dental industry to be a potential area of investigation. Our study focuses on 
the dental sector for the following two reasons. Firstly, the dental sector provides an 
appropriate number of companies that are implementing and have implemented RM for MC for 
our analysis. Secondly, no research has been conducted focusing on the implementation of RM 
for MC in the dental sector.  
Our research aims to address gaps in literature on MC through RM by providing an 
understanding of how enterprises implement RM for MC in the dental industry. Additionally, for 
practitioners in industry, the paper seeks to identify challenges that are involved with 
introducing and operating an RM production system for MC to better inform firms regarding 
potential issues that may have to be addressed. Thus, this paper seeks to answer the following 
questions:  
Research question: How do companies implement RM for MC in the dental industry? 
Sub-question: What considerations (i.e. aspects that companies have to take into account) and 
challenges (aspects that can present obstacles) do companies have to address when 
implementing RM for MC in the dental industry?  
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As ‘considerations’ can also represent challenges and vice versa, the paper will not label them 
separately but will instead present them as ‘considerations and challenges’ in a combined form.  
In the following section, we review the literature on MC and RM. The subsequent section 
presents the design of the research framework drawn from the literature for structuring data 
gathering to help address the research questions. Next, the research methodology and 
contextual information regarding the case companies are presented. Insights from the six case 
studies structured around the categories of the research framework are then used to address 
the research questions. The paper finishes with the conclusions, limitations of the research and 
suggestions for further research.  
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2 Literature review  
2.1 Additive Manufacturing technologies and Rapid Manufacturing 
Rapid Manufacturing is a term used to describe the use of Additive Manufacturing for final part 
production. Hopkinson et al. (2006, p.1) define Rapid Manufacturing (RM) as  
“the use of a computer aided design (CAD)-based automated additive manufacturing process to construct 
parts that are used directly as finished products or components”.  
The term additive manufacturing (AM) refers to “the process of joining materials to make objects from 
3D model data, usually layer upon layer, as opposed to subtractive manufacturing methodologies” 
(ASTM, 2012, p. 2). AM can be classified according to the method of material supply into liquid based, 
solid based and powder based systems (Wong and Hernandez, 2012) Figure 1 shows a selection of the 
most industrially relevant AM-processes. The case studies within this research deal with the processes of 
Selective Laser Sintering (SLS), Selective Laser Melting (SLM) and Direct Metal Laser Sintering (DMLS). In 
these processes metal powder is applied to the build platform with powder coater and melted by a high-
power laser (Gibson et al., 2010). The pieces are attached to the build platform and for the applications 
considered in this study require support structures which position the pieces (Gibson et al., 2010). These 
support structures have to be removed and the work pieces need to be post-processed through for 
instance milling and may require heat treatment to remove internal stresses created during the AM 
process (Mumtaz and Hopkinson, 2010). 
 
Figure 1: Classification of additive manufacturing technologies based on Wong and Hernandez (2012) 
RM developed from the term rapid prototyping (RP) which was used first in the 1990s to describe the 
quick creation of prototypes (Atzeni et al., 2010). The manufacture of prototypes could be realised either 
by addition or subtraction of material (Pham and Dimov, 2001). The technology utilised in RP was later 
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employed for the production of tools which was termed rapid tooling (Pham and Dimov, 2003). Rapid 
tooling generally applies to the creation of moulds and tooling inserts using RP technology (Pham and 
Dimov, 2003). The relatively poor mechanical properties of the early AM produced objects (Kruth et al., 
2007) have been improved as the result of increased R&D in AM within the last 5-10 years allowing for 
the emergence of RM (Mellor et al., 2014).  
Holmström et al. (2010) attribute the following benefits to AM technology employed for RM: 
1. Absence of tooling requirements reduces production time and expenses 
2. Small production batches become feasible and economical 
3. Quick design changes are possible 
4. Production can be optimised in regard to functional purposes 
5. Custom products become economically viable 
6. Waste is reduced 
7. Supply chains can be simplified 
8. Design of products can be customised 
The inherent benefits of AM as discussed by Holmström et al. (2010) in theory allow the realisation of 
production strategies such as MC as it allows customisability of products (Fogliatto et al., 2012). Reeves 
et al. (2011) and Gibson et al. (2010) discuss the potential of RM for MC approaches. The literature on 
RM and MC, however, either only describes future applications and implications for MC and RM or 
mentions existing examples in the medical industry (specifically hearing aids, dental products and 
surgical applications) and consumer goods industry in a relatively superficial way without investigating 
the industrial and technical context further (Gibson et al., 2010).  
Sandström (2015) describes the adoption of AM by the hearing aid industry from 1989-2008. The study 
shows that AM did not have a disruptive effect on the industry.  
After a review of literature, Mellor (2014) finds that the following barriers exist in the context of RM 
implementation:  
• High capital investment 
• High material and maintenance costs 
• Insufficient material properties 
• Difficulties with material removal 
• High process costs  
Much of the literature on RM, and consequently on RM for MC, appears to be based on hypothetical 
and/or potentially outdated cases. As such, there is a need to reinvestigate the earlier identified 
challenges and explore the current state of RM implementation, especially in the light of fast 
technological progress within recent years (Khajavi et al., 2014). 
2.2 Mass Customisation 
The term “mass customisation” was originally coined by Davis (1987) to describe the contradictory 
production strategy of realising mass production of customised objects; the principle was later 
developed by Pine (1993) (Duray, 2011). The underlying theory in literature for mass customisation is 
based on Hayes and Wheelwright's (1979) product process matrix (Duray, 2011). Within the product 
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variety matrix adopted in literature (Krajewski et al., 2007; Schroeder, 2007; Stevenson, 2009), MC 
attempts to bridge classic mass production and one-of-a-kind production. Figure 2 depicts the 
positioning of mass customisation approaches within the discussed matrix between mass production in 
the lower right-hand corner and production of different individual products in the top left-hand corner 
(Tuck et al., 2008).  
 
Figure 2: Product variety-volume matrix (Tuck et al., 2008) 
The term “customisation” implies that the customer has to be involved in the design process at some 
point in the product creation process (Lampel and Mintzberg, 1996). Lampel and Mintzberg (1996) 
classifies customisation into the three categories of pure, tailored and standardised with each stage 
differing from the other in terms of its uniqueness and the degree to which a customer is involved. The 
earlier the customer is involved in the production process, the higher the degree of customisation.  
There is no real consensus in the literature on the definition of the level of customisation and production 
volume required that qualifies the term MC (Bateman and Cheng, 2006). On one side there are 
advocates of MC that believe that MC only exists if the customer can fully customise the object in every 
regard, on the other side more pragmatic scholars consider the product creation and delivery according 
to some customer requirements to constitute MC (Silveira et al., 2001). Hart (1996) believes that the 
compromise for these divergent views is to identify the realistic and appropriate range of customisability 
of a product and how customers make demands on this range. Westbrook and Williamson (1993) think 
that MC can only be successfully implemented if customisability is combined with standardised 
processes that offer high part variety. 
Similarly, the literature does not specifically define the level of production units required related to MC. 
Instead, Duray et al. (2000) and Pine (1993) suggest that production costs of MC should ideally be close 
to mass production levels.   
To make MC economically viable, Pine (1993) suggests the degree of customisation be limited to the 
customer. Specifically, the principle of modularity in the product creation process is to combine 
standardised and customisable components. Modularity realises the feasibility of producing objects on a 
“mass” scale while variable elements ensure the customisation aspect. Many scholars believe that MC 
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for the creation of physical products has to be restricted and combined with modularity in order to 
successfully work (Duray, 2011; Piller et al., 2004; Piller, 2008; Pine, 1993). Silveira et al. (2001) claim that 
one of the core activities for a successful implementation of MC is the concentration on value and the 
elimination of waste in all production steps and the reorganisation of value-creating activities into 
efficient processes at high variant and production levels. 
The literature on MC has significantly increased from 2001 with the emergence of web-based software 
tools, the development of systematic customer-interaction models and the emergence of RM 
technologies (Fogliatto et al., 2012). Fogliatto et al. (2012) have reviewed literature on MC and classified 
it into four different literature areas: (i) the economics of the principle (ii), success factors, (iii) MC 
enablers and (iv) customer-manufacturer interaction. 
With the aforementioned benefits of AM technology and RM, particularly in regard to the degree of 
customisation, this study aims to target the literature on MC enablers which can be further classified into 
four categories describing methodologies, processes, manufacturing technologies and information 
technologies (Fogliatto et al., 2012; Silveira et al., 2001), as shown in Figure 3.  
 
 
Figure 3: Classification of MC literature 
Literature on MC enabling manufacturing technologies has so far primarily focused on computer-aided 
design and 3D laser scanner in the clothing, garment and shoes industries (Fogliatto et al., 2012). A 
literature search conducted by Fogliatto et al. (2012) reveals the lack of research on implementation 
models of manufacturing technologies for MC and the lack of cases that illustrate successful 
implementation of MC in manufacturing. Despite recent research attention of RM technologies for MC, 
the literature appears to be still scarce. Similarly, barely any studies seem to have targeted the business 
management implications of RM and MC (Fogliatto et al., 2012).  
In this paper MC is understood as a production strategy which implies the production of individualised 
and unique products in production volumes that are comparable with mass production. It is important to 
note that each product is different from another in shape and that a full degree of mass customisation 
cannot be attained through principles such as modularisation which offer a selection of different 
variants. 
Investigating the challenges involved that prevent the successful application of RM for MC will both help 
explain the current lack of academic research and limited examples in industry as well as provide a 
theoretical base for future research in this area. It is thus important in the light of insufficient research in 
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this area to understand relevant factors associated with an implementation of AM technology. Mellor et 
al. (2014) propose a framework for AM implementation by considering strategic, supply chain, 
operational, organisational and AM related technological factors and how these are influenced by 
external forces (Figure 4). The framework, despite providing valuable insights, has two shortcomings: 
Firstly, it is very generalised and does not account for technical factors such as necessary software 
components and post-processing variables. Deradjat and Minshall (2015) stress the importance of these 
elements for production with AM.  
 
Figure 4: Framework for AM implementation (Mellor, 2014) 
 
Secondly, the proposed variables can be different depending on the point in time during the 
implementation process as suggested by Voss (1988). Mellor et al. (2014) do not recognise this 
differentiation in the proposed framework. Voss (1988) constructs his definition of technology 
implementation along a life-cycle model in terms of a three-stage sequence (Figure 5). The first phase, 
labelled “pre-installation” represents all the variables that are relevant to the success or failure of the 
entire endeavour. This stage comprises an evaluation for further action into the next steps. The second 
step, installation and commissioning, ideally ensures the successful realisation of a working order of the 
applied technology on a consistent level. In the final post-commissioning phase, further technical and 
business activity improvement occurs. Voss (1988) states that it can be argued that the last phase should 
never end, as an effective enterprise should continue to strive for improvement. 
 
 
9 
 
 
Figure 5: Life-cycle model of the implementation process (Voss, 1988) 
Our review has revealed that with the benefits and advances of AM technology, RM has the potential to 
become an enabler for MC. While there is research on RM and MC, there is a gap where these two fields 
of research intersect. Despite evidence from the literature and regulatory bodies underlining the 
necessity to investigate how AM facilitates MC, there are no appropriate studies on the topic. In order to 
address the lack of literature for MC through RM, it would be beneficial as a first step to assess the 
factors and challenges involved in combining and implementing these two principles. An implementation 
framework of RM for MC needs to be developed from existing implementation frameworks for AM in 
order to provide a structure for data gathering to allow us to address the research questions.   
 
 
PRE-INSTALLATION INSTALLATION AND COMMISSIONING
POST-
COMMISSIONING
GO/NO GO GO/NO GO
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3 The research framework 
This section draws upon concepts from the literature to derive a framework for RM implementation for 
MC to structure the data gathering. 
Deradjat and Minshall (2015) propose a framework of AM implementation for MC in which 
technological, operational, organisational and internal and external factors are considered. The model 
emphasises the importance of technical considerations that have to be taken into account: In this 
context, technological factors are clustered according to the process flow of an AM process: Front-end 
factors capture software and data manipulation aspects. Equipment related aspects such as raw 
material, maintenance and product quality and speed relate to the specific AM machine used. Back-end 
considerations comprise part removal from the AM platform, mechanical post-processing and heat 
treatment. Overall process challenges capture variables that encompass the entire production such as 
technology maturity, process consistency, etc. While the framework stresses the importance of 
technological factors, just like Mellor et al. (2014), it fails to accommodate the stage of implementation 
process. Additionally, it does not account for interdependencies between the listed factors but rather 
portrays these as independent variables. The three implementation phases are pre-installation, 
installation and commissioning (abbreviated as installation phase for the rest of the paper) and post-
commissioning phase.  
Since these existing frameworks have significant shortcomings, we propose a framework for RM 
implementation of MC that provides categories of factors to help understand potential challenges 
involved relating to the lack of research on MC enablers in manufacturing. Figure 6 captures the factors 
relevant for AM implementation. 
 
Figure 6: Framework of Rapid Manufacturing implementation for Mass Customisation  
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Each category of the framework can be described as follows: Corporate business strategy has a direct 
influence on technology implementation (Saberi et al., 2010). A particular focus is set on the 
technological aspects as AM presents a technology which is different from traditional manufacturing 
processes (Gibson et al., 2010). The framework incorporates front-end, AM machine related, and back-
end factors similar to Deradjat and Minshall (2015) and factors such as production speed, costs, order 
volumes and technology maturity. The later in particular has been shown by Frohlich (1998) to be 
relevant for companies adopting manufacturing technology at an early technology maturity stage.  
Operational variables such as production planning, control systems and product design are areas which 
can be of relevance for implementation of AM for MC as Silveira et al. (2001) state the importance of 
efficient allocation of resources. Studies on production planning for AM are lacking according to Mellor 
(2014). Work with limited applicability to RM on the relevance of process planning for AM has been 
carried out by Munguía et al. (2008) with RP enterprises.  
Organisational factors such as the size of an enterprise have been recognised as playing a role in the 
outcome of novel technology implementation. Federici (2009) and Welsh and White (1981) state that 
the size of a company matters when applying theories to enterprises; theories valid for large companies 
may not necessarily be valid for smaller ones. In particular research has shown that the organisational 
structure of a company can be crucial for implementation of an advanced manufacturing system like AM 
(Dean et al., 1992; Saberi et al., 2010). Additionally, production strategies and human resource related 
challenges have to be taken into account according to Saberi et al. (2010) and Voss (1988).  
External factors capture, similar to the ones proposed by Saberi et al. (2010), comprise customer 
requirements/interaction, competition, collaboration with external partners and the regulatory 
environment.  
The centrepiece of the framework is the differentiation of the other five categories according to 
implementation phases suggested by Voss (1988): Pre-installation, installation & commissioning and 
post-commissioning. As Voss (1988) highlighted, challenges and actors involved during an 
implementation phase vary and thus will have an influence on the above mentioned five aspects. The 
suggested framework will be used to support analysis of RM implementation for MC in six case 
companies.  
12 
 
4 Research methodology 
Considering the novelty and exploratory nature of the suggested research area, a case study approach 
has been chosen. The research employs a multi-case design in order to allow comparisons between 
different cases as well as strengthening the robustness and generalisability of the findings (Herriott and 
Firestone, 1983). As this paper aims to analyse more than one aspect in order to assess the complexity of 
implementing RM for MC, multiple units of analysis are needed. Thus, an embedded multi-case study 
design according to Yin (2009) will be most appropriate for this study. Six companies having 
implemented RM for MC in the dental industry have been analysed. The proposed implementation 
framework serves the purpose of providing a structure to the data gathering, i.e. the interviews. In 
particular, the framework categories corporate strategy, technical (overall RM process, process front-
end, AM machine, process back-end), operational, organisational and external considerations will help 
facilitate the data gathering.  
The interview questionnaires were linked to the main categories of our framework (Figure 6) to allow us 
to break down the overall research question of how companies implement RM for MC. In regard to each 
framework category questions were asked. Academic literature and publicly available information on the 
case companies were used to customise each questionnaire. The main questions are listed in Table 1. 
Table 1: Summary of interview questions 
 
1. Corporate strategy 
When did the company implement RM? How long did it take? How did RM fit into the corporate 
strategy?  
 
What were the X considerations and how did the company implement them for RM of MC? What 
were the X challenges? Did the considerations and challenges change throughout the 
implementation process/time? If so, please describe how they changed/what other considerations 
and challenges emerged?  
 
  2. Technical  
X= Overall process (e.g. technology maturity, process consistency, processing speed, costs, 
order volume) 
X=  Process front-end (e.g. software (customer and company side), scanners/geometry 
capturing, file formats) 
X= AM machine related (e.g. raw material and maintenance, AM machine) 
X= Process back-end (e.g. post-processing, parts removal, quality assurance) 
  
X= 3. Operational (e.g. production planning and control systems, data management, product 
design) 
  
X= 4. Organisational (e.g. organisational structure and company size, production strategy, 
human resources and capabilities) 
  
X= 5. External (e.g. customer requirements, competition, collaboration opportunities/need 
for collaboration, quality standards, etc.) 
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For each company, interviews were conducted with representatives who are familiar with RM 
implementation. Publicly available financial data from annual reports and governmental data bases have 
been used to supplement the case studies. In order to increase validity of the cases, data derived from 
interviews and email exchange with engineers of AM machine producers and the software company 
supporting AM production have been added. Relevant insights from the interviews for RM 
implementation for MC as well as information contradicting these are presented in the next section. 
Information obtained in the interviews that are not relevant to the research topic are not considered.  
To account for differences of implementation factors due to firm size as postulated by Schroder and 
Sohal (1999) and Welsh and White (1981), both large firms as well as small and medium sized (SME) 
companies have been investigated. The classification is based on European Commission (2003). Table 2 
captures details on our six case companies underlining their suitability as case studies for MC in regard to 
production output. Relevant AM machines and informants are listed in Table 3. Further contextual 
explanation of the companies and their relation to RM will be provided in section 5.1. Table 3 provides a 
summary of one key technical parameter (i.e. build platform size) for AM machines. Comparing the build 
rate of the machine is not feasible as it is dependent on variables such as material, density and 
geometry. Build platform dimensions may have been marginally altered to anonymise the machine 
model.  
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Table 2: Information on case companies 
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Table 3: Description of AM machines used in the study 
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5 Results and discussion 
The data presented in this section serves to answer the research questions by providing a description of 
how companies implement RM for MC and by identifying the challenges and considerations they face. 
The results are presented according to our framework (Figure 6). The technical framework 
considerations in particular, unlike the others, will be subdivided into four subsections for the discussion 
of the results as the developed framework places an emphasis on technical aspects. While these four 
subsections and the framework categories (denoted in bold font in Figure 6) provide a structure to the 
presentation of results, the other factors in the framework merely serve as suggestions of potential 
considerations and challenges. Each of the five framework factors will be divided according to the 
implementation phases suggested by Voss (1988) if there are distinctly different considerations within 
each of the steps. To reduce the complexity of presentation, results for pre-installation and installation 
phase have been merged as many considerations overlapped. If companies were not named for certain 
challenges, this means that the respondant did not identify the topic as a relevant consideration to the 
implementation process.   
5.1 Corporate strategy and context 
This section provides information about the context of RM implementation in regard to the corporate 
strategy of the case companies. The insights provide important contextual understanding for the data 
discussed in sections 5.2-5.5., and explains the underpinning motivation for the case companies 
implementing RM for MC.  
The dental sector offers a wide range of metal dental products such as dental crowns and frameworks 
that traditionally are manufactured through processes such as casting or milling. Dentists usually order 
such products from large milling centres or smaller dental labs. With a large number of manufacturers, 
the dental market for such metal products is fragmented. With maturing AM technology, a small number 
of companies have started adopting RM in place of these traditional production systems.  
The larger case companies were undergoing changes to adapt to digital technologies in dentistry prior to 
investing in AM. Company A decided to make the necessary changes to accommodate the rising 
importance of digital dentistry in 2006. The company has adapted operations to fully integrate CAD-CAM 
technologies. Company B had a CAM-milling process for dental frameworks in place before adapting RM 
and is transitioning into RM in order to be able to scale up production more cost efficiently.  
Company B had been investigating AM as a potential manufacturing process for several years. The 
challenge that Company B had difficulty addressing was the transfer of the products for the necessary 
milling post-processing step. Company B and AM Machine Manufacturer C decided to enter into an 
agreement in which Company B purchases Manufacturer C’s AM process for the production of dental 
products and AM Manufacturer C terminates its distribution and development of its implant-supported 
frameworks. Company B has started the implementation process in February 2015 and is looking to 
launch clinical production towards January 2016. The decision to acquire a fully working process reduced 
the implementation process from two to three years as for other companies to just under a year.  
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Company C is the first company to have applied RM for dental applications and filed patents in this area. 
The company continues to invest significant sums into its digital dentistry operations for structural 
development. 
Company D initiated investment into digital dentistry well before 2007 when the company developed 
intra-oral scanners and launched an integrated CAD/CAM-system for dental laboratories. Investment 
into R&D was largely allocated to develop and implement the system and to transition the company’s 
manufacturing capabilities towards digital.  
Companies E and F were founded by individuals owning a network of dental laboratories to both supply 
internal demand and produce for other companies. These companies had to closely collaborate with AM 
machine producers and execute the pre-installation and installation phase with governmentally funded 
project and academic research institutes. 
5.2 Technological factors 
In order to present technological factors in a more structured manner, aspects are separated according 
to the overall process, front-end, the AM-process and back-end. 
5.2.1 Overall process related factors  
Figure 7 illustrates the process chain for the dental products investigated in this paper. 
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Figure 7: CAD/CAM process chain for dental products investigated 
Figure 8 illustrates the different times each case company took to implement RM for MC.  
 
Figure 8: RM Implementation time line  
While the pre-installation and installation phase lasted more than six years for Company C, the other five 
companies progressed to the post-commissioning phase within less than two years. Company B even 
managed to implement the full AM process with a semi-automated post-processing step for the milling 
part within eight months by acquiring the process technology from Machine Manufacturer C in 2015. 
Thus, most of the challenges during the installation phase for Company B were merely synchronising 
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existing internal software and employees to the acquired technology. This trend is mirrored by Machine 
Manufacturer B entering the dental market later than Machine Manufacturer A and having to go through 
collaborative adjustments of their process and raw material together with Company F in 2009. Having 
developed the technology for the dental industry, implementation of RM for Companies A and D 
progressed significantly quicker and challenges were different in each implementation phase as will be 
shown in subsequent sections. Parameter adjustments and difficulties with powder are less relevant in 
later evolved models of Machine Manufacturer B’s machines. Production planning is simplified by 
Machine Manufacturer B offering a smaller AM machine (B3) favourable to the dental sector.  
Additionally, experience in digital dentistry appears to be another contributing factor with companies 
like Company A and Company B being able to implement the RM process at a quicker rate than 
companies without previous experience in this area.  
Different dental products (also called ‘indications’) and its raw material requires R&D to adjust the 
software, AM process and post-processing and thus determines the technology maturity of the 
production process. As some regions such as the US are historically using different materials and 
indications – namely precious metals instead of CoCr – implementation of RM requires more R&D to 
adjust machine parameters and require more material accountability in these regions. As such, the pre-
installation and post-commissioning phase for companies looking to implement AM seems to be more 
challenging since the requirements to achieve technology maturity are more complex. These results 
seem to show that technology maturity has an influence on how RM for MC is implemented and on the 
considerations and challenges observed.  
Table 4 summarises the considerations and challenges regarding the overall process that the case 
companies regarded as most relevant to the success of the implementation process of RM for MC. Pre-
installation and installation phases have been combined to reduce complexity as the acquired data 
overlap for both phases. Considerations that occur throughout all stages have been clustered separately. 
Only relevant insights that are not company specific and are observed by at least two of the case 
companies are discussed in this and subsequent sections. Aspects that may be relevant for RM 
implementation for MC despite being only named by one of the case companies will be included. 
20 
 
Table 4: Overall process related considerations and challenges 
 
Pre-installation and installation phase: 
During the pre-installation and installation phase, Companies C and F as the first to implement RM for 
dental applications for their respective AM machines had to collaboratively research and adapt process 
parameters for dental application and high volume production together with their AM equipment 
manufacturer. Additionally, all companies had to set up an identification system to trace their products 
for documentation; only Company B specifically named this point to present a challenge during the early 
implementation stages.  
Post-commissioning phase: 
Process consistency is – apart from the above mentioned factors – dependent on the employees 
involved in the manufacturing process, according to Informant B (2015). AM, despite offering a more 
automated production method compared to casting methods used in the dental industry, still has several 
points where human interaction can be the cause of errors. File preparation, machine set-up between 
batches including sieving and cleaning, parts removal and post-processing present areas where process 
consistency in regard to product quality can be compromised. When expanding production abroad, 
Company C has therefore started using the A2 despite having to validate the AM process for dental 
applications internally. The A2 offers the possibility, apart from newer updates, to “close down” 
parameters for production centres abroad and to help standardise the production according to 
Informant AM1 of Machine Manufacturer A. Reducing the possibilities for employees to deviate from 
protocol increases process consistency (Informant A, 2015; Informant AM1, 2015).  
All implementation phases: 
The number of products in one batch depends on the size of units manufactured. As AM machines are 
limited in size, the number of units that can be produced in one batch depends on the size of the object. 
Additionally, subsequent processes such as powder sieving will require more time for larger objects as 
more powder is utilised. Thus, Companies A and C preferred AM machines with smaller build platforms 
because it increases the manufacturing flexibility and speed of the entire production process. 
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5.2.2 Front end factors 
Table 5 captures the process front-end related considerations and challenges involved with RM for MC.  
Table 5: Technical RM process front-end considerations and challenges 
 
Pre-installation and installation phase: 
All case companies except for Company B utilised Software S1 from Software Company S or were using 
the ‘Magics’ software from Materialise. Depending on the year of implementation Magics was used prior 
to Software S1. Company A and Company C were using Magics from Materialise during their installation 
phase in 2006 and 2009 respectively. Both companies found that the software required too much 
processing time per unit when scaling up production. It took too much time (“several hours” (Informant 
A, 2015)) to support a part with Magics. Informant A (2015) from Company A summarises the demand 
placed upon the software:  
“…we don’t have a lot of time to spend analysing parts. It is much more of a rapid flow through our 
process and because of that we had to minimise our interaction with those files and the software. We 
have to use software that allows us to quickly orient, support and create batches/runs for the machines.“  
Companies E and F have been using Software S1 from the very beginning and found that the challenges 
faced during the installation phase for the software were not significant. 
The process of file preparation with Software S1 consist of three different steps: 
1. Files have to be loaded into Software S1 
2. Supports are automatically positioned 
3. An employee checks whether supports have been placed correctly. If not, some supports have to 
be reallocated or removed. The employee bases this on his or her experience.  
Companies B, C and D had to perform adaptation to software and found this aspect a challenge in the 
pre-installation and installation phase. Company B, for instance, is utilising its own software. Since it has 
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been using a non-STL file format, Company B has had to work on exporting files into STL1. The transition 
presented a challenge for the company in the beginning but was resolved in the post-commissioning 
phase.  
The large number of different indications in the dental industry and the need to develop a software 
program for each indication if MC is to be achieved, poses a challenge for software companies and 
additional costs for implementers. Additionally, in order to ascertain the full range of applicability the 
software has to be developed for each different AM machine. Informant S (2015) from a leading dental 
software company describes the challenge as follows: 
“Dental is a bit trickier because you have more than just two models. In the hearing aid industry, you 
typically only have shells and moulds but in dental you have about 12 different dental indications plus you 
have a number of models that you use like orthodontics models, the articulation models, you have 
surgical guides and so on… Trying to do this fully automated can actually be quite tricky.“  
For Company C, which was the first enterprise to develop RM for MC in the dental sector close 
collaboration with software provider was crucial to realise a working RM system.   
Post-commissioning phase: 
Despite Software S1 offering a more automated file preparation than Magics with preparation times of 
approximately ten seconds per unit, full automation without any human interaction is not possible at 
this stage, as observed with almost all case companies (Table 5). Even during the post-commissioning 
phase, Informant A (2015) noted that his company still needs to allocate people to carry out the file 
preparation despite software companies claiming ‘full automation’:   
“The ideal scenario that you get from Software Company 1 or anybody else selling you a product is: 
Optimise your parameters and you will never have to look at the part. But the reality is that you still have 
to look at every part and make sure the computer did a good job of guessing where those supports should 
be.” 
All implementation stages: 
There were no considerations that were apparent in all implementation stages for front-end factors.  
5.2.3 Machine related factors 
Table 6 captures the AM machine related considerations and challenges involved with RM for MC. 
                                                          
1 A widely used file format for AM 
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Table 6: Machine related considerations and challenges 
 
Pre-installation and installation phase: 
Almost all case companies had to adjust machine parameters when implementing an AM machine; they 
had to be able to “experiment” with the machine which required an open platform in order to 
implement it for RM for MC.  
The challenge for companies implementing RM for dental applications varied depending on how well the 
AM equipment manufacturer had customised the machine and the raw material for production of dental 
goods. Company F, for instance, was one of the first companies to use equipment from Machine 
Manufacturer B for dental applications. During the installation phase Company F had to adjust process 
parameters and help co-develop the usability of the raw material. When Company F started operations, 
Machine Manufacturer B’s machines were not tailored to serve the dental sector which created technical 
implementation and operations problems. The machine producer did not offer powder specifically for 
the dental sector and had to co-develop a material and correct process parameters for the dental 
industry together with Company F.   
“Judging from our experience, the process was not so trivial and had to be further developed. ...The 
quality of (dental) products were really bad. They only became acceptable for dental applications after 
we adjusted the process parameters together with Machine Manufacturer B.” (Informant F, 2015) 
Similarly, Company C first produced on an AM machine made by Trumpf (TrumaForm) from 2001 to 2006 
but failed to fully implement RM for MC. Only later the company switched to the Machine Manufacturer 
A machine when tests proved that the machine is better suited for their purpose. As the pioneer for RM 
dental application the installation phase lasted over seven years before the company was able to scale 
up production of appropriate consistency. The company had to co-develop appropriate raw material 
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with other companies. Company A attempting to utilise new material for dental applications similarly 
had to develop new material for the AM process. AM Machine Manufacturers A and B reacted to the 
customised requirements of the dental sector by producing machines more tailored for dental 
applications (better material accountability, smaller build platforms). Early versions of AM machines 
adopted for the dental industry, however, displayed technical difficulties for companies A, C and F 
(malfunctioning lasers, etc.).  
The cases illustrate that despite AM manufacturers having developed AM machines for RM purposes 
before dental companies started implementing them, AM machines still require significant resource 
input to be customised and adapted to an RM for MC system. Even after customisation of AM machines 
for dental applications, companies still need to be able to modify machine parameters for production.  
Post-commissioning phase: 
There were no considerations and challenges that were identified that were only relevant in the post-
commissioning phase.  
All implementation phase: 
One challenge that persisted even in the post-commissioning phase, was the powder handling and 
recycling. Machine A1 of AM Manufacturer A and machine B1 of AM Manufacturer B were described as 
“leaky” in regard to powder containment by companies A, C and D. A significant amount of powder 
needs to be removed manually with a vacuum cleaner after each production run. Hence, the challenge 
for Company A is to keep the machines free of powder and to minimise the time for powder removal and 
recycling. Similarly, Companies A-E noted powder removal to be a major challenge as the powder has to 
be removed after each run. This action takes both time for setting up the machine as well as costs for 
employees performing the cleaning operation and investment in vacuum cleaners and the sieving 
system. For Company B, on each build approximately 45 min is lost just on the sieving process to prepare 
the powder to be re-used for subsequent production. With only a build height of 18-22 mm Company B 
is already sieving for 45 min. If a process is used for non-dental applications with higher build rates, the 
sieving would take even longer. 
A second challenge that was named by Companies C, D and E was the high equipment cost for sieving 
and monitoring and the high maintenance cost if all maintenance costs were to be performed by the 
machine manufacturers. Companies D and E, for instance, found the sieving system provided by Machine 
Manufacturer A to be too expensive and alternatively developed its own system. Almost all RM 
implementers only use the maintenance service of AM machine manufacturers for technically complex 
operations which cannot be executed in-house. Informant C stated that the costs for the maintenance 
contract with Machine Manufacturer A are significantly higher than the in-house maintenance costs: 
5.2.4 Back end factors 
Table 7 captures the process back-end related considerations and challenges involved with RM for MC. 
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Table 7: Technical RM process back-end considerations and challenges 
 
Pre-installation and installation phase: 
Setting up post-processing was identified as a major consideration and challenge in all our cases. The 
main reason is the requirement for labour input and difficulty of automating this part of the 
manufacturing process. Informant A expressed his wish for process improvement as follows: 
“If we could have one major change to this whole process, it would be reducing or limiting the need for 
human intervention on the grinding of the parts after they come out of the machine.” 
The annealing step to reduce internal stresses from an AM-produced indication using heat treatment 
takes about eight hours. Depending on the size of the products and the size of the batch, parameters 
such as the temperature and duration of the process need to be adjusted. This becomes relevant 
especially when production is scaled-up. Companies A and E stated ascertaining annealing parameters 
was a challenge in the installation phase. Particularly for Company E as an SME this problem was only 
solvable through governmentally funded research projects with academic institutes.  
Post-commissioning phase: 
No particular considerations and challenges only pertaining to the post-commissioning phase were 
observed.  
All implementation phases: 
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All case companies have tried to optimise post-processing as much as possible but found full automation 
to be impossible as every part has a unique shape. Informant C of Company C describes the situation as 
follows:  
“Because of the time pressure, post-processing has been reduced as much as possible so that the time per 
unit spent is relatively short… Since this is a manual process, labour costs play an important role.” 
Requiring the high labour input for post-processing is a significant cost factor for production in a high 
wage economy such as Germany according to all case companies. Post-processing is seen by Company C 
as one of the most pressing issues that inhibit production scale-up due to the need for trained personnel. 
Company E stated that post-processing (excluding heat treatment) takes approximately six minutes per 
unit but is highly dependent on the quality of training of employees. Company F states that about 35-
40% of all manufacturing costs stem from costs associated with post-processing.  
Manual support removal presents a risk to the produced goods as employees may damage the products 
according to Informants CM1, AM1 and D1. 
5.3 Operational factors 
Table 8 captures the operational considerations and challenges involved with RM for MC. 
Table 8: Operational considerations and challenges 
 
Pre-installation and installation phase: 
Operationally, the design of a production planning system that accounts for timely production presented 
a challenge for all case companies during the pre-installation and installation phase. As all companies 
promised its customers product delivery within a few days (average 48h), an appropriate production 
planning system that took into consideration the batch production principle of AM.  
Post-commissioning phase:  
Similarly, during the post-commissioning phase fluctuating daily and seasonal demand had to be 
accounted for in day to day production by all case companies.  
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All implementation phases: 
Short delivery times posed production planning challenges for Companies B, D, E and F throughout all 
implementation challenges. 
According to Informant D2 (2015), orders come in throughout the day, and it is challenging to predict the 
order volume and plan production accordingly:  
“Demand during peak times can be three to four times as much as during low times.”  
Additionally, all companies guarantee delivery of goods within 48-72 hours which creates additional 
pressure of having to process orders quickly. Thus, production planning and control systems as well as 
data management played a crucial for the implementation of RM for MC. Product design in the sense of 
utilising novel designs did not play a significant role.  
5.4 Organisational 
Table 9 captures the organisational considerations and challenges involved with RM for MC. 
Table 9: Organisational considerations and challenges 
 
Pre-installation and Installation phase: 
When scaling up production all case companies have had to retrain existing personnel or employ new 
technicians. Companies C and E, in particular saw this aspect as a challenge during the pre-installation 
and installation phase.  
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Post-commissioning phase: 
Informant E sees the scalability of their production limited by getting enough qualified technicians to 
execute the post-processing step. Informant F noted one drawback of employing only dental technicians 
is the limited possibility of production expansion into other sectors. 
All implementation phases: 
The size of Companies A, B and D seems to offer advantages in implementing AM technologies for mass 
customisation purposes. These companies are able to invest in several AM machines and have the option 
of not having to run machines at high production capacity. This reduces the risk of full production 
downtime in case of a machine break-down and of fulfilling orders more quickly. These bigger 
enterprises utilise many resources and expertise from across the companies: The companies use their 
expertise with precious metals and its quality assurance department to make products meet standards. 
Company B, for instance, was able to implement AM significantly faster than the other case companies. 
Its size allowed it to purchase a working process and to integrate it into an existing structure that 
accommodated digital manufacturing systems such as CNC milling: Technicians familiar with subtractive 
production processes could be retrained and existing digital processing systems could be adapted to 
incorporate RM. Companies C, E and F on the other hand relied on collaboration with external parties 
such as academic research institutions or industrial partners (AM manufacturer, raw material providers, 
software companies, etc.) to implement RM for MC. Company E and Company F, for instance, had to use 
collaboration to adapt the heat treatment for production scale-up. 
The case companies prioritised different aspects in their production strategy. Companies A, B, E and F 
prioritised reducing human interaction and striving for automation. These companies take research 
initiatives even after the post-commissioning phase to automate further sections of the process such as 
post-processing. 
Since AM represents a batch production method, companies have to prioritise between maximising their 
production capacity for each build or realising shorter production times by executing orders even if 
machine capacity is not maximised. Companies have to choose which of the two aspects they prioritise: 
Company E, for instance, having two AM machines opts to wait with the production of incoming orders 
until a certain number of units is reached before utilising their second AM machine. Companies B and F 
have a similar approach and usually operate at approximately 80 percent capacity. Company A and D 
apply a different production strategy. The company’s priority is to produce units as quickly as possible 
and is willing to run all their machines at a lower unit production level. Generally, Company A operates 
the machines at 25-30% of production capacity:   
“Instead of running 200 parts at a time, maybe we’ll run 50 or 60 parts at a time... So we try to minimize 
the size of the runs that we have. That’s the best way for us to get parts out of the door as quickly as 
possible.” (Informant A, 2015) 
Company B attempts to adopt both strategies by introducing a “production fast lane” that executes 
urgent and critical orders while the majority of the production is only executed when the batch size has a 
high number of built orders.  
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5.5 External factors 
Table 10 captures the external considerations and challenges involved with RM for MC. 
Table 10: External considerations and challenges 
 
Pre-installation and installation phase 
Customer acceptance of AM produced objects is a challenge that all companies have had to address. 
Depending on how well AM is established at a given implementation point in time and region, companies 
have to face this challenge to a different degree. Companies A, B, C and E found customer acceptance to 
be a challenge when implementing RM for MC. Informant A (2015) describes the attitude of dental 
laboratories in the US towards AM products as follows:  
“Delivering to them (dental laboratories) a product that is slightly different to what they are used to 
seeing - it may function exactly the same, but it may look slightly different - is challenging, and continues 
to be challenging.” 
The criticism towards AM that RM implementers have to face seems to be more pronounced when the 
traditional method of production has already been an automated process (such as the milling of 
frameworks) according to Informant B (2015)  
Company C distributed AM produced dental products with poor quality before 2006 and thus created a 
negative image of RM for dental applications in Germany. RM implementers who already had to educate 
the market and customers, had to address even greater scepticism. Informant AM1 (2015) describes this 
development in the following words as follows. 
“The technology (AM) was introduced in 2001 by Company C for testing…at the time, however, with 
insufficient quality. That generated the prejudice which five to six years later were still to be found in the 
market that AM does not fulfil the requirements set by the dental market.” 
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The case companies had to offer workshops and free samples of additively produced dental products to 
convince the dental market of the new technology. Informant E (2015) describes the repercussions of 
the introduction of insufficient quality products thus:  
“Because of that it took us a lot of time and partly also money because we often offered test-objects 
which we did not charge them to persuade the customer of the quality of AM products. And that took us 
years (to recover).’”  
The reason for RM being more established in Europe than in the US according to Informant AM1 is 
because the material Cobalt-Chrome (CoCr) with which most AM machines work was already established 
in Europe. The market did not have to accept a new material which played a role in the acceptance of 
AM products.  
Post-commissioning phase 
Company A faced the challenge during the post-commissioning phase that American dental companies 
were reluctant to outsource production.  
All implementation phases: 
While Companies B and C only relied on collaborations with industrial and academic partners during the 
pre-installation and installation phase, the other case companies had to collaborate throughout all 
implementation phases. 
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6 Conclusion and future work 
The objective of this paper is to increase understanding of how RM is implemented for MC. Additionally, 
the research sought to identify considerations and challenges involved with RM for MC in the dental 
industry. The case results have provided insights into how companies implement metal RM for MC in the 
dental sector by elaborating on the most relevant implementation considerations involved. Section 5 
also identified and summarised the commonly occurring and most prevalent challenges involved with 
such an undertaking for the investigated companies.  
The case studies show the way dental companies implement RM for MC as well as that the 
considerations and challenges for implementation vary between the pre-installation/installation and 
post-commissioning phase as defined by Voss (1988). Additionally, the observed considerations and 
challenges of RM implementation for MC vary depending on the level of technology maturity. The cases 
suggest that the speed and way of implementing RM for MC as well as associated challenges can be 
different for companies implementing RM at later stages in time as suggested by Frohlich (1998) for 
advanced manufacturing technologies such as AM. Thus, existing implementation frameworks as 
proposed by Mellor et al. (2014) and Deradjat and Minshall (2015) may not be best suited to illustrate 
considerations involved with implementing RM for MC. 
Our study identified 26 considerations and challenges which can provide the basis of understanding the 
issues associated with RM as an enabler for MC. Specifically, the findings contribute to a gap in literature 
identified by Fogliatto et al. (2012) on MC enablers in manufacturing by providing insights into how 
companies have successfully implemented RM to realise an MC approach. The cases show that RM 
enables MC in manufacturing to the highest degree of customisation, namely of ‘pure customisation’ 
according to Lampel and Mintzberg (1996), in which every product is unique and tailored to the 
customer while attaining mass production like output numbers.  
The identified considerations and challenges can benefit practitioners in the dental industry seeking to 
realise MC with metal RM by taking into account the highlighted considerations and challenges.  
The research is limited by the fact that it provides insights from only six companies of different sizes and 
from different geographies. Additionally, inherent drawbacks associated with a case study based 
approach as discussed by Yin (2009) are applicable. Generalisability of the conclusions is thus limited. 
Our results have revealed the challenges of implementing RM of metal products for MC in the dental 
industry. Future work may include a similar study of the dental industry in a few years to validate the 
identified challenges and conclusions with a greater sample size. Executing a similar study for other 
applications and industries in the future may provide the basis for comparative analyses of 
implementation of RM for MC and support the development of generalisable guidelines.  
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